Print Date: 11/14/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQ221

Contractor: Hoover, Inc.

Contractor's PO Box 400
Address: Lavergne, TN 37086

Estimate Number: 0002 Estimate Type: Progress

Contract Location: The resurfacing on S.R. 96 from the Cannon County line

Counties: WILSON

Project(s): 95010-3206-94, 95010-4206-04, 95010-8206-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$610,571.14
$0.00
$610,571.14
$0.00
$0.00
$610,571.14

Previous to Date

$371,983.14
$0.00
$371,983.14
$0.00
$0.00
$371,983.14

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$238,588.00
$0.00
$238,588.00
$0.00
$0.00
238,588.00

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
271.0 Days
75.0 Days
75.0 Days
27.68 9,

98.13 9%
- %
Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/23/2016
05/15/2017

Amounts

$659,807.25
$659,807.25
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Print Date: 11/14/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
95010-3206-94 1.41 STP/HSIP-96(47) 8,632.00 SR-96: From Cannon Co. Line (L.M. 0.00) to Dekalb Co. Line (
95010-4206-04 15.87 N/A 50,560.00 SR-96: From Cannon Co. Line (L.M. 0.00) to Dekalb Co. Line (
95010-8206-14 82.72 STP/HSIP-96(47) 179,396.00 The resurfacing on S.R. 96 from the Cannon County line (L.M.
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
95010-3206-94 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-4206-04 0300 9018 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9019 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-3206-94 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-4206-04 0300 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,522.720 Adj Total: 6,522.72

RR004
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Print Date: 11/14/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-3206-94 0100 9011  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-4206-04 0300 9012  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9013  109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 326.000 Unit Price: $20.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 0020  307-01.11 TON ASPHALT CEMENT (PG64-22) Bid: 250.000 Unit Price: $65.00
(BPMLC-HM) GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9006  307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 3,076.350 Total: $3,076.35
95010-8206-14 0100 9007 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

11/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-8206-14 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 24.000 Unit Price: $600.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 24.140 Total: $14,484.00
95010-8206-14 0100 0040 403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 6.000 Unit Price: $600.00
SEAL) SHOULDER This Est: 5.900 This Est: $3,540.00
Total: 5.900 Total: $3,540.00
95010-8206-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 0050 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 3,658.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 4,101.770 Total: $266,615.05
95010-8206-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,822.760 Adj Total: -2,822.76

RR004
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JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-3206-94 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-4206-04 0300 9015 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9016 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-3206-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 6.300 Unit Price: $450.00
(NON-CONTINUOUS) (8IN WIDTH]  This Est: 5.460 This Est: $2,457.00
Total: 5.460 Total: $2,457.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-8206-14 0100 0060 415-01.01 TON COLD PLANING BITUMINOUS Bid: 3,623.000 Unit Price: $12.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,762.940 Total: $45,155.28
95010-4206-04 0300 0010 604-10.34 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 60.000 Unit Price: $550.00
DECK REPAIR (FULL DEPTH) This Est: 89.280 This Est: $49,104.00
Total: 89.280 Total: $49,104.00
95010-4206-04 0300 0020 604-10.56 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 10.000 Unit Price: $350.00
DECK REPAIR (PARTIAL DEPTH)  This Est: 4.160 This Est: $1,456.00
Total: 4.160 Total: $1,456.00
95010-4206-04 0300 0030 617-04.02 S.Y. TYPE 2 THIN EPOXY OVERLAY Bid: 1,705.000 Unit Price: $40.00
(LOW-MOD EPOXY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 0140 705-08.51 EACH PORTABLE IMPACT ATTENUATO! Bid: 4.000 Unit Price: $5,300.00
NCHRP350 TL-3 This Est: 4.000 This Est: $21,200.00
Total: 4.000 Total: $21,200.00
95010-8206-14 0100 0070 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $30,000.00
This Est: 0.750 This Est: $22,500.00
Total: 0.750 Total: $22,500.00
95010-8206-14 0100 0150 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 900.000 Unit Price: $35.00
BARRIER RAIL This Est: 1,404.000 This Est: $49,140.00
Total: 1,404.000 Total: $49,140.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-8206-14 0100 0080 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $32.00
(CHANNELIZING) This Est: 30.000 This Est: $960.00
Total: 30.000 Total: $960.00
95010-8206-14 0100 0160 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 45.000 Unit Price: $11.00
DELINEATOR This Est: 112.000 This Est: $1,232.00
Total: 112.000 Total: $1,232.00
95010-8206-14 0100 0090 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
95010-8206-14 0100 0100 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 943.000 Unit Price: $8.75
This Est: 400.000 This Est: $3,500.00
Total: 966.000 Total: $8,452.50
95010-3206-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 260.000 Unit Price: $25.00
Color) This Est: 247.000 This Est: $6,175.00
Total: 247.000 Total: $6,175.00
95010-8206-14 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.100 Unit Price: $1,000.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
95010-8206-14 0100 0120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 7.100 Unit Price: $4,900.00
PVMT MRKNG (6IN LINE) This Est: 12.760 This Est: $62,524.00
Total: 12.760 Total: $62,524.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95010-8206-14 0100 0130 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $75,000.00
This Est: 0.000 This Est: $0.00
Total: 0.440 Total: $33,000.00
95010-8206-14 0100 0170 730-40.02 LS TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $14,800.00
SYSTEM This Est: 1.000 This Est: $14,800.00
Total: 1.000 Total: $14,800.00

RR004

V47 - TSMR  *END OF REPORT*
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